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Wayzata Lake Effect Panoway Update 3.23.2020 
 

Intro 
 
The City of Wayzata is constructing the first phase of Panoway on Wayzata Bay, a public/private initiative to 
restore, protect and enhance the city’s downtown lakefront. The first phase of the project includes the 
reconstruction of Lake Street from Barry Avenue to Broadway Avenue to incorporate more pedestrian and 
bicycle-friendly features as well as the replacement of the existing surface lot with a plaza park near Lake Street 
and Broadway Avenue. The project began in late March and is expected to be completed in early September.  
 
 

 
Schedule Highlights Next 4 Weeks 
 

• 3/23/2020 - 3/27/2020:  

o Install upcoming road closure/detour notification signs on Friday 3/27/20 for the Ferndale 

to Barry closure 

o Wednesday 3/25 – Friday 3/27 Survey the project from Ferndale to Broadway 

• 3/30/2020 – 4/3/2020:  

o Eastbound Lake street closed from Ferndale to Barry starting 3/30/2020. One-way 

westbound traffic will be available. 

o Deliver the job trailer (the trailer will be located at Walker Ave near parking ramp entrance) 

o Begin pulling out the current street signs 

o Remove existing streetlights 

o Begin cutting and tearing out the paving 

o Install upcoming road closure/detour notification signs for the Broadway and Lake street 

intersection closure on 4/3/20 

• 4/6/2020 – 4/10/2020:  

o Lake street closed from Walker to Broadway starting 4/10/2020 

o Cut and remove the paving between Ferndale and Barry 

o Install upcoming road closure/detour notification signs for the Broadway and Lake street 

intersection closure along Lake Street 

o Install safety/separation barriers for the Lake Street and Broadway intersection 

• 4/13/2020 – 4/17/2020:  

o Continue with the paving removal from Ferndale to Barry 

o Remove the existing street signs and lighting at the Broadway intersection 

o Start cutting and removing the pavement at the Broadway intersection (the sidewalk for the 

600 block business access will remain) 

 

https://nam10.safelinks.protection.outlook.com/?url=https%3A%2F%2Flakeeffectconservancy.org%2F&data=01%7C01%7Cjhoulihan%40stahlconstruction.com%7C4f388091cc354f9f630508d7cf33653b%7C6edf746f4c4147c087d611796a8fea19%7C0&sdata=%2FNR7RIzutrt%2F2ZjQGHdVQFKwsBqjmSGI5%2BPRlWQV%2BKQ%3D&reserved=0


Panoway on Wayzata Bay
Traffic Flow / Detours
Phase 1: March 30-April 9, 2020
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Panoway on Wayzata Bay
Traffic Flow / Detours
Phase 2A: April 10-15, 2020
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